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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 989 Date: 11-Dec-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 555

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activities

ABF crews came to the site at 6:55 AM. Crews had to work on the pedestal concrete closure pour ,
work on the Transversal Indications on the Electro Slag weld , & work on miscellaneous activities . They
started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Randy , & Reggie had to work on the Electro Slag Weld repairs
. Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint J. Face A between 9 & 13 meters . Rick had to heat , & excavate . He had
problem with the air compressor . Rick had to wait until a new compressor was delivered to the site at 9:20
AM. He started at 9:30 AM. He was done at 1:00 PM.

In addition to that , he had to work with his crews & work with the QA & QC .

Ernest had to work on Joint P . Face A above the ring beam . Ernest had to clean , grind , heat, & weld
. He started at 7:20 AM.

Mike had to work on the 4th weld on Joint S . Face A between 9 & 13 meters . Mike had to clean , grind
, heat , & weld . He started at 7:30 AM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:15 AM. He was done at 9:30 AM.

After that , he had to mobilize his tools , equipments, reroute the power & gas limes , set , & weld on
Joint V . Face B above the ring beam . Randy has to weld 2 locations. He had to clean , grind , heat , &
weld . He started at 10:30 AM.

Reggie had to work on Joint R . Face A between 9 & 13 meters . Reggie had to clean & grind the weld .
He started at 7:30 AM.

Ma had to work on Joint J . Face A between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 7:15 AM. He was done at 10:00 AM.

After that , Ma had to mobilize his tools & equipments to work on Joint T. Face A between 9 & 13
meters . Ma had to clean & grind the lower excavated areas . He started at 10:30 AM.

Paul & Jose had to set the heating blankets where is required , monitor the heat , supply materials to
the crews , reroute the air , gas , & power lines to the required locations , & work with all crews . They
started at 7:15 AM.
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( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Jesse had to work on Joint E . Faces A & B between 3 & 13 meters for 3.0 houts . He started at 8:00
AM. Joe & Jesse had to UT joint J . Face A between 3 & 9 meters .

Joe , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT the welds .
Check Joe 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , Jose P , Jose Avilos , & Rogelio had to work on the pedestal closure pour
. Crews had to built shut for the concrete mixer , clean inside the forms , & wet the side walls on the South
side corners . They were done at 9:50 AM.

After that , Jose Avila , & Rogelio had to work on the bucket . Froylan & Jose Avilos had to work on the
mixer . Carlos had to work inside the skirt . Crews started to mix the concrete at 10:35 AM.

Richard flew the 1st bucket to the South East pedestal at 10:45 AM. Then , to the South West corner .
Crews were done at 11:55 AM. Crews had to clean the mixer & the buckets , wrap up , & clean the site .
They were done at 1:30 PM. 82 - 25 Kg. Sacks were used for today 's pour .

The tug boats have to mobilize the barge to the North side of the tower in order to work on the North
side pedestals .

Richard had to operate the Grove crane . Mathew had to work on the rigging & he had to work with the
crews on the concrete pour . Richard & Mathew were done at 1:15 PM. They left at 1:20 PM. Froylan ,
Rogelio & Jose Avilos left at 1:40 PM.

Jose P had to work on house keeping inside & outside the tower . He was done at 12:00 PM. He left to
work on E - 2 left at 12:30 PM.

In the afternoon , Carlos had to work on house keeping inside & outside the tower , work with the other
crews , & prepare to built working platforms for the welders .

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the false work erections & work with the
divers . They started at 7:00 AM.

Dave , Jon - Paul , & Walter had to work on the West barge . Walter had to weld 4 lifting lugs on each
of the center beams . He started at 7:15 AM. He was done at 10:00 AM.

Dave had to operate the crane . Jon - Paul had to work on the rigging & work with all crews . Dave flew
the South West center beam for the fender false work at 9:10 AM. It was set on the pile & on the corbel at
9:35 AM. The crane was released at 9:40 AM.

Robert , James , & Gilbert had to work with the diver & the crane setting the beam, & they had to
prepare the East side center beams for erection .

Dave flew the 2nd beam for the North West side at 10:35 AM. The beam did not fit properly on the pile
. The upper clamp was high . Crews had to pull the beam out of the site , set it on the barge , & lower the
clamp below the beam . They were done at 12:00 PM.

Steve , Jason , & Jeffery had to work on the East barge . Steve had to operate the Manitowoc crane .
Jeffery had to work on the rigging & work with the other crews . Crews had to prepare the East side center
beams , & they had to work with the West side crews on he center beams erections .

Ballard Diving crews came to the site at 6;50 AM. Crews had to work on the pile bracing system & work
on the center beam erections on the West side .

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 989 Date: 11-Dec-2013 Wednesday

Steve was the 1st diver to put his gear on . He went into the water at 8:10 AM. He had to tension the
clamp bolts on the West side , pull 2 plugs , & work on the center beams . He came out at 12:00 PM.

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman 's report for
the employees names , hours , & activities .

In the office , I had to work on my report , work with Laraine on the Transversal Indications tracking
sheet . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 989 Date: 11-Dec-2013 Wednesday

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

6.00

000743

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

6.00

002321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM RICHARD TAYLOROperator 6.00 0.00 0.00 6.00

APP MATTHEW MORTONOperator 6.00 0.00 0.00 6.00

JNM JOSE AVALOSSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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